Gmail

James Bale <j.ptb.t.ca@gmail.com>

Major Project - Board Snapshot: Sprint Management
1 message

---

jamesbale3-noreply@trellobutler.com <jamesbale3-noreply@trellobutler.com>   Thu, Mar 3, 2022 at 9:00 AM
To: j.ptb.t.ca@gmail.com

Trello

Want to get the details? Go to Trello

Here's what's on the Sprint Management board.

Backlog
API prototype
Setup Test DB instance
Setup local development enviroment
User account registration system
Business application system
Support Agency application system
In Progress
Database Schema
API structure
≡

Complete - Sprint 04/03/22
Update story boards in line with feedback as per last meeting
Setup version control system on Github
Simplify use case diagrams as per feedback
Investigate Stripe as payment system
≡
Create Stripe Developer account
Create NextJS project IOT begin development of frontend
Complete - Sprint 24/02/22
Use case diagrams
Story boards
Complete - Sprint 17/02/2022
Setup Kanban board
Create Wireframe designs of key web pages
Develop project management plan
Prototype NextJS to confirm suitability as frontend framework

About this report

Email reports display up to 100 cards. All dates in this report are specified in the "GMT" time zone.

This email notification was set up in Butler by James. Didn't sign up for this email? Click here to unsubscribe and
block emails from @jamesbale3.