M Gmail

James Bale <j.ptb.t.ca@gmail.com>

Major Project - Board Snapshot: Sprint Management

1 message

---

jamesbale3-noreply@trellobutler.com <jamesbale3-noreply@trellobutler.com>   Thu, Mar 31, 2022 at 9:00 AM
To: j.ptb.t.ca@gmail.com

□ Trello

Want to get the details? Go to Trello

Here's what's on the Sprint Management board.

Backlog
Documentation
Develop document outlining behaviour/systems of how the food bank operates wtithout the system
Documentation
Design address based-sign up system
Add guidance to partner application form
Create inventory endpoints on API
Add authentication to API endpoints to restrict access based on role
Client can submit feedback
Client can check order status
Client can view number of food parcels available and content
Client can redeem a referral code
Client can modify account details
Client can place an order/request
Client can cancel order
Storyboard for partner application
Add serverside validation to registration
Add serverside validation to partner application
Make client phone numbers unique
In Progress
Email logon details to org manager after application approval
Restrict regisration to geographical area based on postcode
Implement parcel endpoints
Complete - Sprint 31/3/2022
Users can make cash donations via Stripe, directed from the website
Admin can view stock donation information on dashboard
Supplier users can submit stock donation information
Support user can view their own referrals and create new ones
Implement username generation
Admin can view and create referrals
Referral Code generation algorithm implemented
Admin can approve partner applications
Added page titles
Complete - Sprint 24/3/2022
Input validation on partner application form
Organisation approval flow
Provide user details to frontend via JWT to render items dynamically
Added clientside form validation to registration
Frontend
Frontend pre-MVP demonstrating core interactions
≡
API
Frontend
Input validation on registration for
Admin can view partner applications
Complete - Sprint 17/3/2022
API
Database Schema

Trello

Want to get the details? Go to Trello

API
API structure
≡

Frontend
Organisation/partner application form
API
Implement registration endpoints to allow clients to register, and organisations to apply
API
Organisation/partner application endpoints
API
Organisations implemented in DB
API
Add inventory tables to database
API
Build DB init file
Complete - Sprint 10/3/2022
API
Setup Test DB instance
Documentation
Use Case Diagram Edits
Frontend
API
Setup local development enviroment
≡
API
Authenticaten System
DB env running
Complete - Sprint 03/03/22
Documentation
Update story boards in line with feedback as per last meeting
API
Documentation
Frontend
Setup version control system on Github
Documentation
Simplify use case diagrams as per feedback
Documentation
Investigate Stripe as payment system
≡
API
Create Stripe Developer account
Complete - Sprint 24/02/22
Documentation
Use case diagrams
Documentation
Story boards
Complete - Sprint 17/02/2022
Documentation
Setup Kanban board
Documentation
Create Wireframe designs of key web pages
Documentation
Develop project management plan
Frontend
Documentation
Prototype NextJS to confirm suitability as frontend framework

About this report

Email reports display up to 100 cards. All dates in this report are specified in the "BST" time zone.

Trello

Want to get the details? Go to Trello

This email notification was set up in Butler by James. Didn't sign up for this email? Click here to unsubscribe and block emails from @jamesbale3.