



James Bale <j.ptb.t.ca@gmail.com>

Major Project - Board Snapshot: Sprint Management

1 message

jamesbale3-noreply@trellobutler.com <jamesbale3-noreply@trellobutler.com>
To: j.ptb.t.ca@gmail.com

Thu, May 5, 2022 at 9:00 AM



Want to get the details? [Go to Trello](#)

Here's what's on the Sprint Management board.

Backlog

Documentation

Develop document outlining behaviour/systems of how the food bank operates without the system

Add guidance to partner application form

Storyboard for partner application

Add serverside validation to partner application

Trim whitespace on forms

In Progress

Add serverside validation to registration

Complete - Sprint 28/4/2022

Implement parcel endpoints

Create inventory endpoints on API

Client can submit feedback

Client can view number of food parcels available and content

Client can modify account details

Client can cancel order

Ensure consistent Content-Type sending and accepting across the API

fix password being returned on users endpoint

Add truncation to donation form and modal to view full content

Complete - Sprint 21/4/2022

Client can place an order/request

Client can redeem a referral code

Client can check order status

Add authentication to API endpoints to restrict access based on role

Email login details to org manager after application approval

Complete - Sprint 14/4/2022

Documentation

Design address based-sign up system

Restrict registration to geographical area based on postcode

View Staff dashboard page

Form to create new staff members

Amended DB Schema to include Donation Date Received

Amended DB schema to include order opened and order closed date fields

Complete - Sprint 31/3/2022

Users can make cash donations via Stripe, directed from the website

Admin can view stock donation information on dashboard

Supplier users can submit stock donation information

Support user can view their own referrals and create new ones

Implement username generation

Admin can view and create referrals

Referral Code generation algorithm implemented

Admin can approve partner applications

Added page titles

Complete - Sprint 24/3/2022

Input validation on partner application form

Organisation approval flow

Provide user details to frontend via JWT to render items dynamically

Added clientside form validation to registration



Want to get the details? [Go to Trello](#)

Frontend

Frontend pre-MVP demonstrating core interactions

≡

API

Frontend

Input validation on registration for

Admin can view partner applications

Complete - Sprint 17/3/2022

API

Database Schema

API

API structure

≡

Frontend

Organisation/partner application form

API

Implement registration endpoints to allow clients to register, and organisations to apply

API

Organisation/partner application endpoints

API

Organisations implemented in DB

API

Add inventory tables to database

API

Build DB init file

Complete - Sprint 10/3/2022

API

Setup Test DB instance

Documentation

Use Case Diagram Edits

Frontend

API

Setup local development enviroment

≡

API

Authenticaten System

DB env running

Complete - Sprint 03/03/22

Documentation

Update story boards in line with feedback as per last meeting

API

Documentation

Frontend

Setup version control system on Github

Documentation

Simplify use case diagrams as per feedback

Documentation

Investigate Stripe as payment system

≡

API

Create Stripe Developer account

Complete - Sprint 24/02/22

Documentation

Use case diagrams

Documentation

Story boards

Complete - Sprint 17/02/2022

Documentation

Setup Kanban board

Documentation

Create Wireframe designs of key web pages



Want to get the details? [Go to Trello](#)

Documentation

Develop project management plan

Frontend

Documentation

Prototype NextJS to confirm suitability as frontend framework

About this report

Email reports display up to 100 cards. All dates in this report are specified in the "BST" time zone.

This email notification was set up in Butler by James. Didn't sign up for this email? [Click here](#) to unsubscribe and block emails from @jamesbale3.