

James Bale <j.ptb.t.ca@gmail.com>

Major Project - Board Snapshot: Sprint Management

1 message

jamesbale3-noreply@trellobutler.com <jamesbale3-noreply@trellobutler.com>

Thu, Mar 24, 2022 at 9:00 AM

To: j.ptb.t.ca@gmail.com



Want to get the details? Go to Trello

Here's what's on the Sprint Management board.

Backlog

Documentation

Develop document outlining behaviour/systems of how the food bank operates wtithout the system

Documentation

Design address based-sign up system

API

Frontend

Input validation on registration for

Add guidance to partner application form

Create inventory endpoints on API

Add authentication to API endpoints to restrict access based on role

Admin can view partner applications

Admin can approve partner applications

Client can submit feedback

Client can check order status

Client can view number of food parcels available and content

Client can redeem a referral code

Client can modify account details

Client can place an order/request

Client can cancel order

Storyboard for partner application

Add serverside validation to registration

Add serverside validation to partner application

Make client phone numbers unique

In Progress

Frontend

Frontend pre-MVP demonstrating core interactions

=

Implement username generation

Return user details after organisation approval

Complete - Sprint 24/3/2022

Input validation on partner application form

Organisation approval flow

Provide user details to frontend via JWT to render items dynamically

Added clientside form validation to registration

Complete - Sprint 17/3/2022

API

Database Schema

API

API structure

Frontend

Organisation/partner application form

AP

Implement registration endpoints to allow clients to register, and organisations to apply

API

Organisation/partner application endpoints

1 of 2 06/05/2022, 11:46



Want to get the details? Go to Trello

AP

Organisations implemented in DB

AP

Add inventory tables to database

API

Build DB init file

Complete - Sprint 10/3/2022

API

Setup Test DB instance

Documentation

Use Case Diagram Edits

Frontend

API

Setup local development enviroment

API

Authenticaten System

DB env running

Complete - Sprint 03/03/22

Documentation

Update story boards in line with feedback as per last meeting

API

Documentation

Frontend

Setup version control system on Github

Documentation

Simplify use case diagrams as per feedback

Documentation

Investigate Stripe as payment system

API

Create Stripe Developer account

Complete - Sprint 24/02/22

Documentation

Use case diagrams

Documentation

Story boards

Complete - Sprint 17/02/2022

Documentation

Setup Kanban board

Documentation

Create Wireframe designs of key web pages

Documentation

Develop project management plan

Frontend

Documentation

Prototype NextJS to confirm suitability as frontend framework

About this report

Email reports display up to 100 cards. All dates in this report are specified in the "GMT" time zone.

This email notification was set up in Butler by James. Didn't sign up for this email? Click here to unsubscribe and block emails from @jamesbale3.

2 of 2