

James Bale <j.ptb.t.ca@gmail.com>

Major Project - Board Snapshot: Sprint Management

1 message

jamesbale3-noreply@trellobutler.com <jamesbale3-noreply@trellobutler.com>
To: j.ptb.t.ca@gmail.com

Thu, Mar 10, 2022 at 9:00 AM



Want to get the details? Go to Trello

Here's what's on the Sprint Management board.

Backlog

API

Setup Test DB instance

API

Authenticaten System

Documentation

Develop document outlining behaviour/systems of how the food bank operates wtithout the system

API

Implement registration endpoints to allow clients to register, and organisations to apply

Frontend

Frontend pre-MVP demonstrating core interactions

=

Documentation

Design address based-sign up system

In Progress

API

Database Schema

API

API structure

=

Frontend

API

Setup local development enviroment

Complete - Sprint 10/3/2022

Documentation

Use Case Diagram Edits

Complete - Sprint 03/03/22

Documentation

Update story boards in line with feedback as per last meeting

API

Documentation

Frontend

Setup version control system on Github

Documentation

Simplify use case diagrams as per feedback

Documentation

Investigate Stripe as payment system

API

Create Stripe Developer account

Complete - Sprint 24/02/22

Documentation

Use case diagrams

Documentation

Story boards

Complete - Sprint 17/02/2022

1 of 2



Want to get the details? Go to Trello
Documentation
Setup Kanban board
Documentation
Create Wireframe designs of key web pages
Documentation
Develop project management plan

Frontend

Documentation

Prototype NextJS to confirm suitability as frontend framework

About this report

Email reports display up to 100 cards. All dates in this report are specified in the "GMT" time zone.

This email notification was set up in Butler by James. Didn't sign up for this email? Click here to unsubscribe and block emails from @jamesbale3.

2 of 2 06/05/2022, 11:46